EXAMINATION
STRATEGIC PLAN PROGRESS REPORT

X-1 Monitor examination pass rates monthly.
Evaluate and report to the Board any trends or issues regarding the administration and statistical interpretations concerning EPPP, CPSE, and CPLEE passing rates and passing scores. September 2009: Ongoing
November 2009: Ongoing
February 2010: Ongoing
X-2 Utlize advances in computer technology for administering exams.
Work with examination vendors to administer the exams. September 2009: Ongoing
November 2009: Ongoing
February 2010: Working with PSI, Inc. to notify candidates of their eligibility of the CPSE or CPLEE via email.
X-4 Update the CPSE with content that is relevant to all Psychologists.
Work with the Office of Professional Examination Services (OPES) to contribute to examination databases for the broad range of psychological disciplines and services. September 2009: Ongoing
November 2009: Ongoing
February 2010: Ongoing